LLOYD INSTITUTE OF ENGINEERING & TECHNOLOGY, GREATER NOIDA
DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING & ALLIED BRANCHES
MAJOR PROJECT (BCS753) — SESSION 2026–27
Weekly Progress Log Format (for Students) — Major Project Evaluation - I

Title of Project: Evidence and Framing Auditor: Automated Deception, Bias, and Epistemic Verification Architecture

Domain: Artificial Intelligence & Machine Learning (AIML)

Internal Guide / Mentor: Dr. Devendra Gautam (Assistant Professor, Department of CSE)

Team Members:
1. Dev Rana Kaila (Roll: 2301531530023 | devranakailabtech23-27@liet.in | 9993974067) — Lead
2. Shravan J. Poojary (Roll: 2301721530022 | shravanjpoojarybtech23-27@liet.in | 7303037469)
3. Snehil Shukla (Roll: 2301721530023 | snehilshuklabtech23-27@liet.in | 8318704733)
4. Shivansh Pandey (Roll: 2301531530051 | shivanshpandeybtech23-27@liet.in | 7651859212)

Week & Date	Work Done / Issues Faced	Mentor Remark & Sign
Week 1 **19/09/2026 – 26/09/2026** **[COMPLETED / EVALUATION-1]**	Work Done: Project group formed and met with allocated internal supervisor Dr. Devendra Gautam. Discussed, finalized, and secured approval for project title 'Evidence and Framing Auditor: Automated Deception, Bias, and Epistemic Verification Architecture'. Formulated problem definition, research motivation, societal urgency (UNESCO, WEF), and 4 specific feasible objectives. Conducted extensive literature review covering 12+ contemporary SOTA publications (2024–2026: IEEE TCSS, AAAI, ACM WWW, ACL), identifying 5 critical research gaps. Designed the proposed 5-layer hierarchical system architecture (L0 Ingestion to L4 Telemetry UI) and formalized the mathematical blueprint (Stylometrics, Target-Stance Ideological Coordinates, 8-Class Fallacy Taxonomy, Institutional Knowledge Grounding). Prepared official Major Project Synopsis, Weekly Progress Log, Literature Survey Report, and 18-slide Presentation Deck for Major Project Evaluation - I (Review-01: Proposal & Planning). Issues Faced: Demarcating clear algorithmic novelty beyond conventional sentiment/TF-IDF classifiers and formulating mathematical models to resolve the political stance inversion problem.	Project title approved. Problem statement and 4 objectives are clearly defined, feasible, and research-worthy. Literature survey and proposed 5-layer system architecture approved. Ready for Major Project Evaluation - I (Review-01: Proposal & Planning). Sign: _____
Week 2 **28/09/2026 – 03/10/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Acquire multi-domain news corpus (LIAR, FakeNewsNet, ISOT) and build text preprocessing module (`src/preprocessor.py`) for contraction expansion, regex sanitization, sentence splitting, and WordNet lemmatization. Expected Issues: Handling noisy HTML tags, boilerplate web text, and non-ASCII character encoding.	Scheduled for Phase-II implementation. Sign: _____
Week 3 **05/10/2026 – 10/10/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Implement Lexical Stylometrics & Readability Extractor (`src/stylometric_extractor.py`) to extract 18+ mathematical metrics: TTR, Simpson's D, FRE, FKGL, Gunning Fog, and Punctuation Entropy. Expected Issues: Accurately counting syllable boundaries in non-	Scheduled for Phase-II implementation. Sign: _____

	standard English words.	
Week 4 **12/10/2026 – 17/10/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Build Target-Stance Ideological Analyzer (`src/author_bias_analyzer.py`) calculating directional criticism vs. praise scoring to solve the stance inversion flaw; formalize S_idx, EHF, HUR, APD, and composite ABS. Expected Issues: Entity ambiguity in cross-perspective editorial political articles.	Scheduled for Phase-II implementation. Sign: _____
Week 5 **19/10/2026 – 24/10/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Engineer 8-Class Cognitive Fallacy Detection Engine (`src/fallacy_detector.py`) with syntactic trigger patterns and weighted Fallacy Severity Index (FSI). Expected Issues: Ensuring high precision on informal rhetorical phrasing without triggering false positives.	Scheduled for Phase-II implementation. Sign: _____
Week 6 **26/10/2026 – 31/10/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Construct Claim-by-Claim Institutional Knowledge Grounding module (`src/knowledge_grounding.py`) cross-referencing claims against WHO, CDC, NASA, IPCC, UNESCO matrices + Wikipedia OpenSearch API. Expected Issues: Handling institutional query caching and sentence-claim alignment.	Scheduled for Phase-II implementation. Sign: _____
Week 7 **02/11/2026 – 07/11/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Train and calibrate Model Zoo (Logistic Regression, Random Forest, XGBoost) and Stacking Ensemble over 5,028-dimensional fused feature representation using 3-fold cross-validation. Expected Issues: Hyperparameter tuning across ensemble trees to prevent overfitting.	Scheduled for Phase-II implementation. Sign: _____
Week 8 **09/11/2026 – 14/11/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Build and deploy Flask REST microservice (`app.py`) on Port 5001 with BeautifulSoup4 live web URL scraping and dynamic BBC World News RSS feed integration. Expected Issues: Handling client-side JavaScript rendering on external news URLs.	Scheduled for Phase-II implementation. Sign: _____
Week 9 **16/11/2026 – 21/11/2026** **[PLANNED / PHASE-II]**	[Planned Milestone]: Conduct comprehensive integration testing, latency profiling on commodity CPU (sublinear latency), multi-domain error analysis, and UI telemetry visualization. Expected Issues: Optimizing regex and feature pipeline execution time under 2.5 seconds.	Scheduled for Phase-II implementation. Sign: _____
Week 10 **23/11/2026 – 28/11/2026** **[PLANNED / FINAL DEFENSE]**	[Planned Milestone]: Final Major Project report compilation, drafting IEEE double-column transactions manuscript (`paper/IEEE_Research_Paper.tex`) for Scopus conference submission, and final defense preparation. Expected Issues: Strict adherence to IEEE plagiarism standards (< 10% similarity target).	Scheduled for Final Project Defense. Sign: _____